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APPLICATION OF REMOTE SENSING

FOR FISHERY RESOURCE

ASSESSMENT AND MONITORING

INTRODUCTION

This is the fifth of a monthly series of progress reports required by the Statement of Work

for Project 240, entitled Application of Remote Sensing for Oceanic Gamefish Assessment

and Monitoring, under contract No. T-8217B.

OVERALL STATUS

All business associated with conduct of field operations during the mission phase has been

completed.

The post mission analytical phase is in process.

EXPECTED ACCOMPLISHMENTS

On 16 October, it is proposed to convene a project review meeting with the purpose of

deriving an analysis program covering the remainder of the project. The program is ex-

pected to be comprehensive for schedules, assignments, responsibilities, and resources.

As a starting point for attendees it is proposed to review the status and availability of all

data acquired during the mission phase.

RESULTS

A draft publication has been prepared of contour plots, oceanographic parametric values

and point plots with the test site overlaid. The final draft will be ready for the. 16 October

project review meeting.

A mail campaign was initiat~d to boat owners who had registered in the tournament daring

the 4, 5 August operations but who had failed to submit fisheries data. A considerable re-

sponse was received, which indicated that some boat owners had not actually participated

(although registered) because of weather, boat malfunction, inshore bottom fishing, etc.

However, sufficient participants did respond with additional data to make the mail campaign

worthwhile.

The Pensacola Big Game Fishing Club held the tournament recognition banquet on 15

September. NOAA1ASA representatives were invited and participated in the recogniton

ceremonies.

All contracts relating to performance of tasks associated with 4, 5 August field operations

have been completed.



A field operations report (copy appended) was published 28 September 1973.

SUMMARY OUTLOOK

Contract completion date is 30 June 1974. Available time appears adequate for analysis

and submission of the final report draft to the Technical Monitor by 30 May 1974.

TRAVEL

Project personnel will travel from Miami, Florida; Panama City, Florida; and Pascagoula,

Mississippi for the 16 October Project Review Meeting.


